

Summer 2023 Bond Projects

Facility Availability

Does not include Facility Services OR other Department projects.

PRINCIPAL to follow District-issued guidelines for all access.
CONSTRUCTION SITES: Principal to also work with Project Manager for all access.

	TSD Site	Summer Bond Projects	Availability*	Project Type	*PROJECT MANAGER	Number
ES	Berthoud Elementary		CLEAR			
ES	B.F. Kitchen Elementary		CLEAR			
ES	Big Thompson Elementary		Typical	Site work/gym water, Gaga pit, garden, sensory wall, shade structure, sandbox	John Sinnett	970.566.2909
ES	Carrie Martin Elementary		Some Access	Gym Floor	John Rowell	970.566.2366
ES	Centennial Elementary		Typical	Sandbox	John Sinnett	970.566.2909
ES	Cottonwood Plains Elementary	YES	Restricted	Renovation, Site	John Sinnett	970.566.2909
ES	Coyote Ridge Elementary	YES	Restricted	Renovation, Site	John Sinnett	970.566.2909
ES	Garfield Elementary		CLEAR			
ES	Ivy Stockwell Elementary		CLEAR			
ES	Laurene Edmondson Elementary	YES	Typical	Fencing, vestibule	John Sinnett	970.566.2909
ES	Lincoln Elementary		CLEAR			
ES	Mary Blair Elementary		Some Access	Packing, moving	Zach Chambers	970.567.5966
ES	Monroe Elementary		Restricted	Packing, moving	Zach Chambers	970.567.5966
ES	Namaqua Elementary		Typical	Gaga Pit	John Sinnett	970.566.2909
ES	Ponderosa Elementary	YES	Restricted	Renovation, Site	John Sinnett	970.566.2909
ES	Sarah Milner Elementary		CLEAR			
ES	Stansberry Elementary - ECE		CLEAR			
ES	Truscott Elementary	YES	Typical	Fencing	John Sinnett	970.566.2909
ES	Winona Elementary		CLEAR			
PK8	High Plains School	YES	Restricted	Renovation, Site, Phase II	Zach Chambers	970.567.5966
PK8	Riverview PK-8 / New Facility		CLEAR			
HS	Berthoud High School		CLEAR			
HS	Ferguson High School / TCC		Typical	Drainage on north side possible	Zach Chambers	970.567.5966
HS	Loveland High School		Typical	OCR upgrades, bathrooms, parking	John Sinnett	970.566.2909
HS	Mountain View High School		CLEAR			
HS	Thompson Valley High School		Typical	Auto Shop Lift. Scoreboard, softball scorekeeper box	John Sinnett John Rowell	970.566.2909 970.566.2366
MS	Bill Reed Middle School		Restricted	3rd Floor Cooling	John Sinnett	970.566.2909
MS	Conrad Ball Middle School	YES	Restricted	Renovation, Site, Phase II	Zach Chambers	970.567.5966
MS	Lucile Erwin Middle School	YES	Typical	Freezer/shelving	John Sinnett	970.566.2909
MS	Turner Middle School		CLEAR			
MS	Walt Clark Middle School	YES	Typical	Triangle/Entry landscaping	John Sinnett	970.566.2909
	Administration	YES	Typical	Asphalt repairs	John Sinnett	970.566.2909
	Support Services Center		CLEAR			
	Transportation		CLEAR			
	Community Connections	YES	Restricted	Bathroom reno, flooring, paint	John Sinnett	970.566.2909
	DW - Kitchen Equipment	YES	Typical	Various Sites - TBD	John Sinnett	970.566.2909
	Furniture Refresh-6 schools +/-	YES	Typical	Various Sites.	John Sinnett	970.566.2909

For Bond questions, you may also contact Bond Department, Diana Birnbaum: **613-6165 / diana.birnbaum@thompsonschoools.org**

*The Project Manager will work with all Principals/Building Leaders to coordinate the work.

PLEASE COORDINATE WITH YOUR PROJECT MANAGER

Restricted Access = For safety reasons, facilities in this category will have no student/staff/community access. Accommodations for building administrative staff will be arranged in **coordination with the Project Manager.**

Some Access = Although Bond projects will impact access to significant areas of the facility, it may be possible to allow under-contract TSD staff in the building in coordination with the Bond Project Manager. For safety reasons, the facility will have no student/community access unless the activity is approved by and closely **coordinated with the Project Manager.**

Typical Access = Most areas of the facility will be accessible. It should be possible to schedule normal activities in the building provided they are closely **coordinated with the Project Manager.**